
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 Project Limits US 97 Contractor 8/5/2021

Calculated by Date Work Started Date Work Completed  Date

Gregory F. Bivins 9/7/2021 8/3/2021

Inspector Date Reviewed by Date
Gregory F. Bivins 9/3/2021 Clint Bucknell 9/7/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 9/8/2021 Rob Florence 9/8/2021 Yes

Item # 30
Temporary Pavement Marker Short Duration

Group # 2,3
Lineal Feet (L.F.)
Estimate # 02
$/Unit: $0.20 - Round to nearest Whole Number

Date, Station and Quantity
8/06/2021
Group 2:             L 78+51 - L 143+00 = 6,442 LF (Top HMA)
Group 2:             L 109+90 - L 125+23 = 1365 LF (Top HMA Turn Lane, Intersection Lateral 1)

8/09/2021
Group 2:             L 143+00 - L 194+77 = 5,169 LF (Top HMA)
Group 2:            L 171+30 - L 179+10 = 748 LF (After Milling Turn Lane @ Kays Rd Intersection)
Group 2:            L 203+00 - L 206+66 = 366 LF (After Milling Turn Lane @ 5th Ave Intersection)
Group 3:            L 206+66 - L 210+50 = 368 LF (After Milling Turn Lane @ 5th Ave Intersection)
Group 3:            L 219+55 - L 234+25 = 1,483 LF (After Milling Turn Lane @ 2nd Ave Intersection)
8/10/2021
Group 2:            L 194+77 - L 206+66 = 1,269 LF (Top HMA)
Group 3:            L 206+66 - L 273+77.89 = 6,712 LF (Top HMA)
Group 2:            L 171+30 - L 179+10 = 748 LF (Top HMA Turn Lane, @ Kays Rd Intersection)
Group 2:            L 203+00 - L 206+66 = 366 LF (Top HMA Turn Lane, @ 5th Ave Intersection)
Group 3:            L 206+66 - L 210+50 = 368 LF (Top HMA Turn Lane, @ 5th Ave Intersection)
Group 3:            L 219+55 - L 234+25 = 1,483 LF (Top HMA Turn Lane, @ 2nd Ave Intersection)
8/11/2021         
Group 2:            Lateral 1 road Intersection = 248 LF (After Milling) 
Group 2:            Lateral 1 road intersection = 248 LF (Top HMA)
Group 3:            2nd Ave road Intersection = 120 LF (After Milling) 

8/17/2021
Group 2:            E. Jones road Intersection = 298 LF (Top HMA)
Group 3:            2nd Ave road Intersection = 120 LF (Top HMA)

Group 2 @ 6442 + 1365 +5169 + 748 + 366 + 1269 + 748 + 366 + 248 + 248 + 298  =  17,267 LF. 
Group 3 @ 368 + 1483 + 6712 + 368 + 1483 +120 +120 =  10,654  LF. 

OK TO PAY
Group 2 @ 17,267 LF
Group 3 @ 10,654 LF

Measured with Calibrated GPS Microdynamics DOT-Z1-PRO by: Gregory F. Bivins
Measured with Calibrated wheel by: Gregory F. Bivins

Shipment Tag/Stamp # Make/Model/Product #



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

030.01 Non-Removable 
Temporary 
Pavement 
Marking Tape

Swarco 
Industries

RAM-
0001

7
8

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0031 8/06 5 roll

030.01 Non-Removable 
Temporary 
Pavement 
Marking Tape

Swarco 
Industries

RAM-
0001

7
8

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0032 8/09 4 roll

030.01 Temporary 
Pavement 
Marking Paint

Rodda Paint Co Drive Line QPL-0001 310
1

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0033 8/09 4.5 gal

030.01 Glass Beads Swarco 
Industries

QPL-0020 310
1

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0034 8/09 20 lbs

030.01 Non-Removable 
Temporary 
Pavement 
Marking Tape

Swarco 
Industries

RAM-
0001

7
8

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0035 8/10 8 roll

030.01 Non-Removable 
Temporary 
Pavement 
Marking Tape

Swarco 
Industries

RAM-
0001

7
8

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0036 8/11 2 roll

030.01 Non-Removable 
Temporary 
Pavement 
Marking Tape

Swarco 
Industries

RAM-
0001

7
8

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0037 8/17 1.5 roll

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0030 TEMPORARY PAVEMENT 
MARKING-SHORT DURATION 

2 9/5/21 L.F. 17267 056 DAL 9/8/21 EK 9/13/21 2

0030 TEMPORARY PAVEMENT 
MARKING-SHORT DURATION 

3 9/5/21 L.F. 10654 057 DAL 9/8/21 EK 9/13/21 2
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